
To: Daly, Eric[Daly.Eric@epa.gov] 
From: NiagaraFallsBoulevardRadiological@epaosc.org 
Sent: Sun 8/21/2016 9:24:46 PM 
Subject: Pollution Report #7 Niagara Falls Boulevard Radiological Site - Niagara Falls Boulevard Site 
Removal Action 

Good Evening: 

Attached and below is the most recent Pollution Report (POLREP) regarding: 

USEPA Region II 

Niagara Falls Boulevard Radiological Site 
9524-9540 Niagara Falls Boulevard, Niagara Falls, NY 

Regards, 

Eric M. Daly 

On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge Avenue 
Edison, NJ 08837 

732-321-4350 

From July 14, 2016 through August 22, 2016 the following tasks/events 
occurred: 

• On July 14, 2016, the deputy division director verbally authorized 
$500,000 in mitigation funding. 

• OSC Daly, HP Nguyen, Weston (3) and Guardian (RM, FCA, 2 Operators 
and 3 Techs) mobilized to Siteon August 1, 2016. 

• GNBC Front Office-The construction of a new storage room in the GNBC 
building was completed. All business materials/showroom samples were 
relocated to that new room. The deconstruction of the front office and 
removal of the concrete flooring was completed. Excavation of the 



contaminated layer of asphalt/slag continued through this time range. 
This material was placed in cubic yard boxes and sealed within the office 
area. Then the boxes were swiped for removable contamination prior to 
leaving the decon area and transported to the storage container. 
Approximately 40 cubic yards of material has been removed from the 
GNBC Front Office at the time of this report. 

• Preparation of Area 5 for excavation has commenced. 
• On August 8, 2016, Niagara County Health Department representatives 

visited the Site. 
• On August 16, 2016, OSC Daly contacted the City of Niagara Code of 

Enforcement to initiate meeting regarding the GNBC Office rebuild. 
• On August 17, 2016, USEPA held a phone conference with NYSDEC 

regarding disposal of concrete at NYS landfill. 

Anticipated Activities: 

• The crew will stabilize the GNBC Office structure due to inefficient roof 
support. Weston structural engineer has determined that the support for 
the roof was not up to code and therefore additional support poles will be 
installed. 

• The crew will complete excavation and staging of contaminated material 
from theGNBC Office structure. 

• Once the excavation of the contaminated layer in GNBC Office is 
completed, gamma survey of the excavated footprint will be conducted. 
Once the health physicist determines area passes gamma criteria, soil 
samples will be collected from the footprint for analysis. The lab 
analytical takes approximately four weeks for preliminary results. Once 
laboratory results are received and evaluated, it will be determined if 
backfilling with clean material can commence. Once backfilled, the 
concrete floor will be poured and the room constructed. 

• AHigh-purity Germanium (HPGe) Detector is tentatively scheduled to be 
mobilized to the Site the week of September 7, 2016. This will provide 
the technical team an "on-site lab" in which they can run soil samples in 
the field and allow the crew to backfill in a shorter period of time. 

• The nextproposed area for outside excavation will be the western wooded 
area near the Rapids Bowling Alley (Area 5). This is a remote area of the 
property and will allow the least amount of interference to the business 
operations/patrons. Once on-site lab set up and personnel trained, 
excavation of more sensitive areas will commence in coordination with 
business operators. 



• GES will finalize bid for transport and disposal of contaminated material. 

• USEPA has been coordinating with NYS, Niagara County and local 
representatives throughout the assessment/removal process. 

To view this POLREP, please open the attachment. 

For additional information regarding this site, 
please visit the website by clicking on this link: 
http://www.epaosc.org/NiagaraFallsBoulevardRadiological 


